

South Central Illinois Continuum of Care			
2026 CoC Annual Timeline			Black is CoC Competition Related
			Green is CoC Builds NOFO Related
			Red is Continuum Operations
Sequence	Timeframe and Due Date		Task
1	1/10/2026		Grantees Quarterly Draw and Spending Reports due
2	1/13/2026		Central Region PIT Training
3	1/14/2026		Board of Directors Meeting
4	1/14/2026		Western Region PIT Training
5	1/15/2026		Eastern Region PIT Training
6	1/16/2026		Deadline for FY2025 LSA Submission in HUD HDX 2.0
7	1/21/2026		Point in Time Count; Back-up Date 1/28/2026
8	1/25/2026		Quarterly Project Monitoring
9	2/2/2026		System Performance Measures Reporting Opens
10	3/4/2026		System Performance Measures Submission due in HDX 2.0
11	4/1/2026		FY2026 CoC Program Registration Forms Available in e-snaps
12	4/8/2026		Board of Directors Meeting and Semi-Annual Training hosted by CEFS, Litchfield, IL
13	4/10/2026		Grantees Quarterly Draw and Spending Reports due
14	4/23/2026		Annual Youth Homelessness Conference - Building 1225, Sullivan, IL
15	4/25/2026		Quarterly Project Monitoring
16	4/23/2026		FY2026 CoC Program Registration Closed
17	4/30/2026		Deadline for HIC and PIT Submission in HDX 2.0
18	6/1/2026	projected	FY2026 Competition - GIW available via email to CoC Lead
19	6/1/2026		FY2026 NOFO Released
20	6/11/2026	1 wk after NOFO	FY2026 Competition - Solicitation announcement for new projects to all agencies and public
22	6/11/2026		FY2026 Competition - Confirm Profiles in esnaps
23	6/15/2026		IL-515 NOFO Info and Strategy Meeting - HYBRID (2 pm at ERBA)
24	6/15/2026	projected	FY2026 CoC Program Competition Opens
25	6/15/2026	projected	FY2026 CoC Program Project Applications available in esnaps
26	6/15/2026		FY2026 Competition - Voluntary Reallocation Request due to MRR Committee
27	6/17/2026	projected	CoC Builds NOFO Reopens
28	6/26/2026	4 wks after NOFO	FY2026 Competition - Notice of intent for new and renewal projects, with project type and estimated dollar amounts
29	6/26/2026	4 wks after NOFO	FY2026 Competition - New Applicant Threshold Requirement Form and Documents due
30	6/29/2026		FY2026 Competition - Commitment of projects sent to Board
31	7/1/2026	HUD Deadline is 15 days before application submission	FY2026 Competition - MRR Committee notifies all applicants whether their project was accepted, rejected, or reduced (based on HUD and SCILCoC threshold requirements)
32	7/8/2026		FY2026 Competition - Ranking System approved by Board
33	7/8/2026		Board of Directors Meeting (Hybrid - In-Person and Virtually)
34	7/10/2026		Grantees Quarterly Draw and Spending Reports due
35	7/15/2026		FY2026 Competition - PDF version of new and renewal project applications to Lead for approval before submit button
36	7/20/2026	7 wks after NOFO	FY2026 Competition - All Project Applications submitted in esnaps
37	7/24/2026	HUD Deadline is 15 days before application submission	FY2026 Competition - Public notification of ranked project applications
38	7/25/2026		Quarterly Project Monitoring
39	7/29/2026	5 days after ranking rel.	FY2026 Competition - Deadline to Appeal Ranking to Board
40	8/7/2026		CoC Builds Application Submitted to CoC Board for recommendations and approval
41	8/14/2026	HUD projected deadline 8/16/2026	CoC Builds Application Submitted
42	8/19/2026	projected	FY2026 CoC Competition - Post CoC app, attachments and Priority Listing
43	8/24/2026	HUD Deadline 8/26/2026	FY2026 Competition - Final CoC app, Priority Listing and Project Apps submitted to HUD
44	10/1/2026		New Reporting Year Begins
45	10/1/2026	projected	HDX 2.0 opens for LSA data entry
46	10/10/2026		Grantees Quarterly Draw and Spending Reports due
47	10/14/2026		Board of Directors Meeting and Semi Annual Training hosted by ERBA
48	10/25/2026		Quarterly Project Monitoring
49	10/30/2026	projected	Deadline for LSA Test Upload
50	12/30/2026	projected	Deadline for LSA Final Upload